
 
 
 

MINUTES OF MEETING 
CASS COUNTY JOINT WATER RESOURCE DISTRICT 

CASS COUNTY HIGHWAY DEPARTMENT 
WEST FARGO, NORTH DAKOTA 

FEBRUARY 11, 2016 
 
 
The Cass County Joint Water Resource District met on February 11, 2016, at 8:00 a.m. 
at the Cass County Highway Department, West Fargo, North Dakota. 
 
Present were Mark Brodshaug and Dan Jacobson, Southeast Cass Water Resource 
District; Rodger Olson, Maple River Water Resource District; Ken Lougheed, North Cass 
Water Resource District; Jacob Gust, Rush River Water Resource District (by phone); 
Carol Harbeke Lewis, Secretary-Treasurer; Michelle Anderson, Administrative Assistant; 
Sean M. Fredricks, Chris McShane and Lukas Andrud, Attorneys for the Board; Kurt 
Lysne and Lyndon Pease, Engineers for the Board; John Glatzmaier and John Albrecht, 
CH2M HILL Engineers, Inc.; Eric Dodds, Tanaya Reitz and Paul Breen, Advanced 
Engineering and Environmental Services, Inc. (AE2S); Pat Downs, Moore Engineering, 
Inc.; Nathan Boerboom, Division Engineer – Storm Sewer Utilities City of Fargo; Scott 
Stenger, ProSource Technologies, Inc.; and Shawn Bondly, KLJ.  
 
Minutes 
It was moved by Manager Jacobson, seconded by Manager Lougheed and unanimously 
carried to approve the minutes of the January 28, 2016, meeting. 
 
Agenda 
It was moved by Manager Lougheed, seconded by Manager Olson and unanimously 
carried to approve the order of the agenda, as amended. 
 
Metro Flood Diversion Project - news conference 
Chairman Brodshaug attended the news conference on February 9, 2016, where it was 
announced that the Corps of Engineers has selected the Metro Flood Diversion Project 
as one of six projects that will begin construction in 2016 and $5 million has been allocated 
by Congress to start the construction.  Brief discussion was held on the Corps of 
Engineers’ work plan for the diversion inlet structure south of Horace.  It is hoped the 
project can be bid this summer or fall. 
 
Metro Flood Diversion Project – access update 
Chris McShane updated the Board on access issues.  Maps have been submitted by the 
Corps of Engineers showing 2016 Right of Entry surveys needed along the southern 
alignment of the Metro Flood Diversion Project.  Phase I cultural resource surveys will be 
done near Cass County Highway 17 for the diversion inlet structure south of Horace and 
at the I-94 crossing.   
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Brief discussion was held on access for properties in Minnesota. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project / In 
Town Levees Project - appraisal review/approval   

It was moved by Manager Olson and seconded by Manager Jacobson to approve the 
following: 

 The appraisal of OIN #9502, with an effective date of November 17, 2015, as just 
compensation for acquisition of property regarding the Oxbow-Hickson-Bakke 
Ring Levee Project; 

 The appraisal of OIN #9603, with an effective date of November 9, 2015, as just 
compensation for acquisition of property regarding the Oxbow-Hickson-Bakke 
Ring Levee Project; and 

 The appraisal of OIN #9783, with an effective date of December 6, 2015, as just 
compensation for acquisition of property regarding the In Town Levees Project. 

Upon roll call vote, the motion carried unanimously.  
 
Relocation Benefits 

It was moved by Manager Lougheed and seconded by Manager Gust to approve the 
Relocation Payments, as outlined in the letter dated February 8, 2016, regarding the 
Oxbow-Hickson-Bakke Ring Levee Project and the In Town Levees Project.  Upon roll 
call vote, the motion carried unanimously. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project / In 
Town Levees Project – land acquisition 

Discussion was held on the appraisal and negotiation process relating to property 
acquisition for the Oxbow-Hickson-Bakke Ring Levee Project. 
 
It was moved by Manager Olson and seconded by Manager Lougheed to increase the 
payment to the home architect hired to evaluate home replacement values, not to exceed 
$100,000, regarding the Oxbow-Hickson-Bakke Ring Levee Project.  Upon roll call vote, 
the motion carried unanimously.   
 
It was moved by Chairman Brodshaug and seconded by Manager Lougheed to authorize  
Manager Jacobson to sign the Agreement for Entry and Construction for Parcel 2 and 2-
A, Part of Lot 2, Block 3, North Dakota R-1 Urban Renewal Addition to the City of Fargo 
regarding the In Town Levees Project.  Upon roll call vote, the motion carried 
unanimously.   
 
Discussion was held on property acquisition, property demolition and future meetings to 
determine maintenance and redevelopment by the City of Fargo regarding the In Town 
Levees Project. 
 
It was moved by Manager Olson and seconded by Manager Gust to approve the 
Resolution of Necessity and the Resolution of Offer to Purchase Permanent Right of Way 
Easement and Temporary Construction Easement for OIN #8926, #8927, #8928, #8929, 
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#8930 and #8931 regarding the In Town Levees Project.  Upon roll call vote, the motion 
carried unanimously.  Copies of the Resolutions are attached hereto.   
 
It was moved by Manager Jacobson and seconded by Manager Olson to approve and 
authorize Chairman Brodshaug to sign the Purchase Agreement, Replacement Housing 
Agreement, and Replacement Lot Cost Reimbursement for OIN #9596 regarding the 
Oxbow-Hickson-Bakke Ring Levee Project.  Upon roll call vote, the motion carried 
unanimously.  
 
Tanaya Reitz reviewed the Land Management Summary.  There are 16 homes currently 
under construction in Oxbow.  Nine homes have been completed and the owners have 
relocated.  The Corps of Engineers has appraisals to review and approve for property 
regarding the In Town Levees Project.  Consultants have begun communicating with 
property owners regarding the diversion inlet structure.    
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project / In 
Town Levees Project – property management 
Paul Breen updated the Board on property management.   
 
Reimbursement request #23 from the Diversion Authority from funds administered 
by the State Water Commission, pursuant to SB 2020 
It was moved by Manager Lougheed and seconded by Manager Olson to approve and 
authorize the Secretary-Treasurer to sign reimbursement request #23 from the Diversion 
Authority from funds administered by the State Water Commission, pursuant to SB 2020.  
Upon roll call vote, the motion carried unanimously. 
 
Metro Flood Diversion Project – project updates 
It was moved by Manager Olson and seconded by Manager Jacobson to approve and 
authorize Chairman Brodshaug to sign Task Order No. 3, Amendment No. 1 for Houston-
Moore Group, LLC, to extend services through June 30, 2016, and to increase the budget 
$209,578 for a total of $363,543 for services during bid, construction, on-call and project 
management regarding the Metro Flood Diversion Project.  Upon roll call vote, the motion 
carried unanimously. 
 
Ms. Reitz presented and reviewed the draft Land Acquisition Program Update.  Eric 
Dodds explained land acquisition consultants will follow detailed property acquisition 
guidelines and implement the ESRI Work Flow Manager application to ensure property 
acquisitions are on schedule and follow construction timelines.  Discussion was held on 
guidelines and flexibility parameters for the negotiators.  The draft Land Acquisition 
Program Update will also be reviewed by the Finance and Land Management 
Committees.  Mr. Dodds asked the Board to email any recommendations they have on 
the draft to Ms. Reitz. 
 
Maple River Dam - tree removal 

Kurt Lysne gave a brief update to the Board on the Maple River Dam tree removal project. 
 



4 
 

Western Cass Flood Insurance Study 
Mr. Lysne updated the Board on the Western Cass Flood Insurance Study.  FEMA has 
corrected many technical issues and provided preliminary maps.  Letters were sent and 
calls were made to township and community floodplain officials to inform them of the 
release of the preliminary floodplain maps.   
 
Mr. Lysne will coordinate with FEMA and Cass County to set up the Community 
Coordination and Outreach (CCO) meetings.  The maps will be displayed at the meetings 
and the public is encouraged to submit comments.  Mr. Lysne informed the Board he 
submitted a comment on behalf of the Southeast Cass Water Resource District because 
the hydraulic modeling was not revised around the bridge over the Sheyenne River on 
Sheyenne Street/Cass County Highway 17. 
   
Bills 

It was moved by Manager Jacobson and seconded by Manager Gust to approve the 
payment of Checks #12544 through #12556, and the electronic funds transfers, as 
presented.  Upon roll call vote, the following Managers voted in favor: Brodshaug, Olson, 
Jacobson, Lougheed, and Gust.  The Chairman declared the motion passed. 
 
Swan Creek, Upper Maple River and Rush River Watershed Planning Teams 

Pat Downs updated the Board on the Swan Creek, Upper Maple River and Rush River 
Watershed Planning Team meetings.  
 
It was moved by Manager Olson and seconded by Manager Gust to approve the $400 
consultation fee for the Chippewa Cree Cultural Resource Department regarding the 
Swan Creek, Upper Maple River and Rush River Watersheds.  Upon roll call vote, the 
motion carried unanimously.  
 
Mr. Downs stated the Cass County website is currently being updated to include Swan 
Creek Watershed, Upper Maple River Watershed and Rush River Watershed Planning 
Team meeting information.     
 
State Water Commission / Cost-Share Policy Committee meetings 
Manager Jacobson provided an update on the State Water Commission and State Water 
Commission Cost-Share Policy Committee meetings.  A budget for the 2017-2019 
biennium, upcoming projects and changes requested by the Rural Water Users were 
topics discussed at the meeting. 
 
Legislative update 
Sean Fredricks gave an update on his meeting with Mike Dwyer and members of the 
Water Topics Overview Committee, including Representative Jim Schmidt, Chairman.  
Discussion on the Water Topics Overview Committee’s study regarding use of quick-take 
by water resource districts is scheduled for March 8, 2016.  Mr. Fredricks encouraged the 
Board to attend and will send out more information when it becomes available.  
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Adjournment 
There being no further business for the Board to consider, it was moved by Manager 
Lougheed, seconded by Manager Olson and unanimously carried to adjourn the meeting. 
 
      APPROVED: 
 
 
 
      _______________________________ 
      Mark Brodshaug 
      Chairman 
 
ATTEST: 
 
 
 
________________________________ 
Carol Harbeke Lewis 
Secretary-Treasurer 


